


# RUDG Task Force

May 10, 2016

*Josh Metz  
Economic Development  
Coordinator*



- Progress Review
- Next Steps

**33 Task Force Meetings**

*24 Document Drafts*


2 Special Board Workshops

**9-day Design Charrette**


*5 Design Sessions | 9 Council Presentations*

*25 Stakeholder Meetings*


6-day Site Visit



84 pages



150 pages



Interactive  
Connected  
Accessible

- **Outstanding items included in current draft:**
  - Landscaping (v)
  - Gateways (v)
  - Cross-sections (v)
  - Checklist (v)

# Next Steps

- **May 10:** Task Force Recommends Release of Public Review Draft RUDG
- **May 13:** Board notified of Public Review Draft Status
- **May 16-31(noon):** 14-day Public Comment Period
- **June 1:** Task Force Meeting to consider Final RUDG
- **June 10:** Board Considers Adoption